

Time Tracking log

Tatiana Kuumola

31.09.2020 - 17.01.2021

250 hours total

Day	Time	Task	Branch
31/09 - 02/09	8	Research on Stack, App architecture, dating app	-
	4	Con-call: Stack selection, theme and functionality of the app	-
	3	Con-call: planning database, architecture of App	-
	2	Con-call: tasks breakdown and scheduling	-
	4	Planning approach for Matching algorithm	-
	2	Collecting data for database (compatibility values for horoscopes, interest tags)	
03/09	4	Website wireframing for mobile (see in ReadMe)	
04/09	2	Website wireframing for desktop (see in ReadMe)	
07/09	2	Created pre-field tables for database (tags, compatibility values, etc)	
	1	Preliminary implementation of architecture structure	
08/09	1	Writing project ReadMe	
12/09	3	Adding Profile API routes: create/update profile	
	3	Creating profile Model	
13/09	1	Refining create/edit Profile model	
		Adding Profile API routes: add/delete interaction (like, view, block, report), delete account.	
	2	Refactoring routes	
		Adding database triggers for fame rating calculation, Chinese and western horoscope	
	3	based on birthday. Updating database pre-defined values	
14/09	2	Preliminary implementation of Profile API routes: add/delete photo	
	1	Refactoring ProfileHelper	
15/09	2	Add functionality to add/delete photo	
	2	Add functionality to edit profile: update tags	
16/09	2	Adding Profile API routes: get matching profiles	
	4	Creating Match Model, gettings started with algorithm	
17/09	7	Preliminary implementation of matching algorithm	
18/09	6	Refine matching algorithm: score weight calculation, filters (country, tags, distance), sort	
	2	Refactor matching algorithm and database columns	
20/09	2	Testing matching algorithm and fixing bugs	
	2	Building lists of connected, liked me, visited by me, visited me profiles	
	1	Updating fame rating trigger to fit new logic (5 point scale, data from past 14 days)	
		Getting to know PostGis and adding it trigger to database to calculate distance based	
21/09	4	on location	
	2	Preliminary setup of frontend	
	2	Refactoring and fixing bugs Profile	
22/09	1	Updating ReadMe description	
23/09	2	Adding Profile API routes: show myProfile and userProfile	profile-Front
	2	Adding fetching more data to profile controller (e.g. getting user tags)	profile-Front
24/09	2	Fixing bugs in Profile routes(backend)	profile-Front
	4	Getting to know react, redux	-
	2	Preliminary implementation of My profile in frontend	profile-Front
25/09	1	Adding auth to profile and match routers	Develop
	1	Testing auth	
	6	Getting to know react, redux	-
30/09	6	Getting to know infinite scroll and virtual lists	front-match
	1	Gettings started with match ccomponent	front-match
	2	Implementation of infinite scroll for match gallery	front-match
01/10	1	Building basic userCard component	front-virtual
	6	Building Gallery component with virtual lists	front-virtual

	2 Applying Gallery for matches (recommended part) and likes pages	front-virtual
05/10	4 Adding tabs for Likes page and connecting with backend	front-virtual-cont
	2 Mapping tags to URL param, fixing routing bugs	front-virtual-cont
	2 Getting started with Filters for match gallery in Matches page	front-virtual-cont
06/10	4 Adding filters functionality: switches, sliders (age, distance, fame)	filter
	1 Styling and refactoring	filter
	Adding filter functionality: collapse, view based on tab, select for tags and sex	
07/10	4 orientation, update switches	filter
	2 Fixing bugs	filter
08/10	6 Adding filter functionality: multiselect for countries, finalizing filter and testing	filter
	1 Added image to user card, refactoring	userCard
09/10	4 Creating frontend and updated backend routers for my profile and other user profile	userCard
	2 Updating user card, add likes to user profile, chat and build preliminary like button	userCard
	2 Refactoring	userCard
10/10	4 Adding functionality to like button (condition, unlike, chat bubble on match)	userProfile
	Adding functionality to User profile (header with avatar, actions on profile, description	
11/10	4 blocks)	userProfile
	2 Adding snackbar for Alerts and Errors and connecting to relevant components	userProfile
12/10	Adding blocked users list and unblock functionality in settings and profile	
	Adding dropdown in profile with report and block/unblock functionality	
13/10	2 Adding images to profile in modal window	
	2 Fixing bugs (e.g. profile visit tab) and refactoring	
	2 Preliminary implementation of fake users	
14/10	4 Adding more data to fake users (tags, images, likes, visits)	
	1 Creating demo user	
15/10	2 Refactoring fake users	
16/10	2 Adding functionality to profile (connect images to profile)	
	2 Update save/delete image backend routes	
	2 Add match % and last seen to profile	
17/10	4 Fixing functionality (filters in matches, profile)	
19/10	2 Refactoring filter	
20/10	4 Adding to frontend change geolocation (google geolocation api)	
	2 Starting working on styles	
21/10	6 Styling profile	
22/10	6 Styling gallery	
23/10	6 Styling landing page, user cards, profile	
24/10	5 Updating algorithm for fake users creation	
	1 Styling footer	
25/10	2 Styling content	
26/10	6 Styling filter, headers, settings	
27/10	6 Styling chat, edit profile,	
	2 Refactoring	
28/10	6 Refactoring Redux to modern version	
29/10	4 Searching for and fixing bugs (filter, sort, blocked user)	
	4 Refactoring (filter, profile)	
30/10	2 Styling, adding not found page, spinner	
	4 Fixing bugs (filter)	
2/11	1 Fixing tabs for likes, visits, matches if url is entered wrong	
3/11	1 Updating style of activate, forgot password emails	
4/11	1 Fixing fake users bug	
	1 Fixing styles	
06/01	2 updated demo user functionality (cannot remove account, delete info)	
17/01	4 Make app videos, update README	
Total	250	