## Time Tracking log

Diana Mukaliyeva 31.09.2020 - 17.01.2021 271 hours total

Day	Time Task	Branch
	8 Research on Stack, App architecture, dating app	
31/09 - 02/09	4 Con-call: Stack selection, theme and functionality of the app	
	3 Con-call: planning database, architecture of App	
	2 Con-call: tasks breakdown and scheduling	
03/09		
04/09		
05/09	6 create tables for sql and scripts	
06/09	4 add preexample routes to backend	
07/09	6 update tables and organise structure on backend	
08/09	4 getting to know express	
09/09	watch tutorials	
10/09	watch tutorials	
11/09	3 implement login, validation on backend	
12/09		
	3 update/reset password on backend	
13/09	2 change server configuration	
14/09	4 work on google login	
15/09	2 get location on backend	
17/09	3 work on socket on backend	
18/09	3 middleware on backend	
16/55	2 chat routes	
19/09	2 fix bugs	
20/09 23/09	4 work on socket with chat	
24/09	5 regitster on frontend, change backend accordingly 7 landing page, logout, login	
25/09	4 frontend logout, private routes, backend fix status codes	redux
	3 frontend landing page, password reset, alert	multiStepForm
26/09	1 frontend work on password updating	multiStepForm
27/09	1 frontend work on multistep form different variation	multiStepForm
2.700	4 frontend custom wizard form, registration	multiStepForm
28/09	1 frontend profile form	multiStepForm
_0,00	6 profile form different values, styling	multiStepForm
29/09	4 form frontend	multiStepForm
01/10	7 navbar frontend	formRestructure
02/10	8 responsive navigation and layout	navbar, formRestructure
03/10	2 responsive form	formRestructure
04/10	2 responsive form	formRestructure
	1 frontend profile creation to backend	formRestructure
05/10	4 add photos and fix bugs	profileEdit, formRestructure
06/10	2 work on responsive design	profileEdit
	1 refactor navbar and profile forms	profileEdit
07/10	1 work on profile settings	profileEdit
	5 work on account settings functionality	profileEdit
00/40	2 work on account settings styling	profileEdit
08/10	2 functionality profile edit	profileEdit
40/40	4 form validation	formValidation
12/10	2 refactoring	editProfile
13/10	2 view of editing profile	editProfile
	6 refactoring profile edit	editProfileNew
1.4/4.0	1 fix bug	develop
14/10	1 fix bug on fake users	

	3 update user's infromation and add pop message	newEdit
	1 study chat implementation	chat
15/10	6 work on chat implemetation	chat
	2 private chat implementation	
16/10	4 chat ready on frontend	chat
	3 sql triggers to chat	chatContinue
	2 trying to know socket	chatContinue
17/10	1.5 real time chat implementation	chatContinue
	5 notification triggers	newChanges
18/10	6 work on message and likes notifications	newChanges
19/10	5 real time message notifications	newChanges
20/10	4 image editing	imageEditing
21/10	4 ask location and change location	location
22/10	2 style	develop
	7 socket notifications	realtime
23/10	2 socket notifications	realtime
	3 styling and add connect notifications	connectInRealTime
	1 fix bug	bag
	1.5 restructure backend	emails
	2 url links from email, refactor	emails
26/10	3 navbar and chat active links, validation	navbar
27/10	1 style in chat	
28/10	6 update to new redux hooks	reduxRefactor2
29/10	2 styles and redux refactor	reduxRefactor
	2 different fixes on style and functionality	fixes
	2 upgrade backend	fixes
	2 google login	
30/10	4 refactor	refactor
31/10	2 create custom component and refactor styles	CSS
	3 update dependencies and refactor	
01/11	4 fix chat and update styles	
02/11	0.5 update profile images	
03/11	1 update configuration	updates
04/11	3 update styles and google login	•
05/11	2 update packages and remove comments	
10/11	4 setup production and fix small bugs	
11/11	0.5 update build scripts	
	4 deployment to heroku	
06/01	1 update error statuses	
	2 redeploy to heroku	
17/01	3 update README, add videos	assets
Total barre	074	

Total hours 271